

Updated 13/08/2019

Works Ref	Works Description	Project Description	Proposed Start Date	Esitmated End Date	Street	Town	location Description	Contact
PC002BERMUDACONNECT1	Improvement and opening of Bermuda Bridge and supporting highway works.		03/06/2019	31/12/2020	Footpath From The Bridleway To St Georges Way	Nuneaton	Bermuda Connectivity - a new 1.3 mile highway link between West Nuneaton and Griff Roundabout via Bermuda Bridge.	Design Services
PC020/9-2-104-001/A/01	Signalisation of existing junction - including road widening, retaining wall construction, new street lighting and carriageway resurfacing.	Ansty Hall B4065/B4029 Junction Signalisation & Widening	18/11/2019	20/03/2020	B4029, Brinklow Road	Ansty	Extends 350m from B4065/B4029 Junction towards the South East.	Design Services
PC020/9-2-104-001/A/02	Signalisation of existing junction - including road widening, retaining wall construction, new street lighting and carriageway resurfacing.	Ansty Hall B4065/B4029 Junction Signalisation & Widening	18/11/2019	20/03/2020	B4029, Church Road	Ansty	Extends 200m from B4065/B4029 Junction towards the North.	Design Services
PC020/9-2-104-001/A/03	Signalisation of existing junction - including road widening, retaining wall construction, new street lighting and carriageway resurfacing.	Ansty Hall B4065/B4029 Junction Signalisation & Widening	18/11/2019	20/03/2020	M69,B4065, Main Road	Ansty	Extends 100m from B4065/B4029 Junction towards the South West. Also Electricity cabling into Ansty Village.	Design Services
PC020/A3400/034/01	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	A4390, Arden Street	Stratford-Upon-Avon	At the junction with Birmingham Road	Design Services

PC020/A3400/034/02	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	A3400, Birmingham Road	Stratford-Upon-Avon	From A46 Bishopton Island to Windsor Street	Design Services
PC020/A3400/034/03	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	Henley Street	Stratford-Upon-Avon	At the junction with Windsor Street	Design Services
PC020/A3400/034/04	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	Joseph Way	Stratford-Upon-Avon	At the junction with Birmingham Road	Design Services

PC020/A3400/034/05	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	Justins Avenue	Stratford-Upon-Avon	At the junction with Birmingham Road	Design Services
PC020/A3400/034/06	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	Maybrook Road	Stratford-Upon-Avon	At the junction with Birmingham Road	Design Services
PC020/A3400/034/07	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	Oakleigh Road	Stratford-Upon-Avon	At the junction with Birmingham Road	Design Services

PC020/A3400/034/08	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	Park Road	Stratford-Upon-Avon	At the junction with Birmingham Road	Design Services
PC020/A3400/034/09	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	Western Road	Stratford-Upon-Avon	At the junction with Birmingham Road	Design Services
PC020/A3400/034/10	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	Wharf Road	Stratford-Upon-Avon	At the junction with Birmingham Road	Design Services

PC020/A3400/034/11	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	Windsor Street	Stratford-Upon-Avon	At the junction with Birmingham Road to the junction with Henley Street	Design Services
PC020/A3400/034/12	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	St Peters Way	Stratford-Upon-Avon	At the junction with Birmingham Road	Design Services
PC020/A3400/034/13	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	Worths Way	Stratford-Upon-Avon	At the junction with Birmingham Road	Design Services

PC020/A3400/034/14	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	Bardswell Court	Stratford-Upon-Avon	At the junction with Birmingham Road	Design Services
PC020/A3400/034/15	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	Hamlet Way	Stratford-Upon-Avon	At the junction with Birmingham Road	Design Services
PC020/A3400/034/16	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes coming in to Stratford and one lane exiting Stratford.	A3400 Birmingham Road Corridor Improvements from Bishopton Island to Windsor Street, including a new slip road in to Tesco, new pedestrian and cycle facilities and changing lane layout to two lanes	06/01/2020	31/08/2020	Wheatsheaf Way	Stratford-Upon-Avon	At the junction with Birmingham Road	Design Services

PC020/A3400LONDONRD/01	New access road, right turn lane, pedestrian refuge and foot way for development	New access road, right turn lane, pedestrian refuge and foot way for	01/01/2020	30/06/2020	A3400, London Road	Shipston-On-Stour	From Junction with Shoulderway Lane to approx 150m south of junction	Design Services
PC020/A3400LONDONRD/01	New access road, right turn lane, pedestrian refuge and foot way for development	New access road, right turn lane, pedestrian refuge and foot way for	01/01/2020	30/06/2020	A3400, London Road	Shipston-On-Stour	From Junction with Shoulderway Lane to approx 150m south of junction	Design Services
PC020/A3400LONDONRD/01	New access road, right turn lane, pedestrian refuge and foot way for development	New access road, right turn lane, pedestrian refuge and foot way for	01/01/2020	30/06/2020	A3400, London Road	Shipston-On-Stour	From Junction with Shoulderway Lane to approx 150m south of junction	Design Services
PC020/A3400LONDONRD/01	New access road, right turn lane, pedestrian refuge and foot way for development	New access road, right turn lane, pedestrian refuge and foot way for	01/01/2020	30/06/2020	A3400, London Road	Shipston-On-Stour	From Junction with Shoulderway Lane to approx 150m south of junction	Design Services
PC020/A3400LONDONRD/02	New access road, right turn lane, pedestrian refuge and foot way for development	New access road, right turn lane, pedestrian refuge and foot way for	01/01/2020	30/06/2020	Shoulderway Lane	Shipston-On-Stour	Junction with A3400 London Road	Design Services
PC020/A3400LONDONRD/02	New access road, right turn lane, pedestrian refuge and foot way for development	New access road, right turn lane, pedestrian refuge and foot way for	01/01/2020	30/06/2020	Shoulderway Lane	Shipston-On-Stour	Junction with A3400 London Road	Design Services
PC020/A3400LONDONRD/02	New access road, right turn lane, pedestrian refuge and foot way for development	New access road, right turn lane, pedestrian refuge and foot way for	01/01/2020	30/06/2020	Shoulderway Lane	Shipston-On-Stour	Junction with A3400 London Road	Design Services
PC020/A3400LONDONRD/02	New access road, right turn lane, pedestrian refuge and foot way for development	New access road, right turn lane, pedestrian refuge and foot way for	01/01/2020	30/06/2020	Shoulderway Lane	Shipston-On-Stour	Junction with A3400 London Road	Design Services

PC020/A426/BARBY/ASH/01	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane (S278)	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane	29/06/2020	27/11/2020	B4429, Ashlawn Road	Rugby	At junction with Barby Road	Design Services
PC020/A426/BARBY/ASH/01	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane (S278)	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane	29/06/2020	27/11/2020	B4429, Ashlawn Road	Rugby	At junction with Barby Road	Design Services
PC020/A426/BARBY/ASH/01	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane (S278)	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane	29/06/2020	27/11/2020	B4429, Ashlawn Road	Rugby	At junction with Barby Road	Design Services
PC020/A426/BARBY/ASH/02	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane (S278)	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane	29/06/2020	27/11/2020	B4429, Ashlawn Road	Rugby	At junction with Barby Road	Design Services
PC020/A426/BARBY/ASH/02	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane (S278)	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane	29/06/2020	27/11/2020	B4429, Ashlawn Road	Rugby	At junction with Barby Road	Design Services
PC020/A426/BARBY/ASH/02	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane (S278)	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane	29/06/2020	27/11/2020	B4429, Ashlawn Road	Rugby	At junction with Barby Road	Design Services
PC020/A426/BARBY/ASH/02	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane (S278)	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane	29/06/2020	27/11/2020	B4429, Ashlawn Road	Rugby	At junction with Barby Road	Design Services
PC020/A426/BARBY/ASH/03	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane (S278)	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane	29/06/2020	27/11/2020	Barby Road	Rugby	At junction with Ashlawn Road	Design Services
PC020/A426/BARBY/ASH/03	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane (S278)	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane	29/06/2020	27/11/2020	Barby Road	Rugby	At junction with Ashlawn Road	Design Services

PC020/A426/BARBY/ASH/03	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane (S278)	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane	29/06/2020	27/11/2020	Barby Road	Rugby	At junction with Ashlawn Road	Design Services
PC020/A426/BARBY/ASH/03	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane (S278)	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane	29/06/2020	27/11/2020	Barby Road	Rugby	At junction with Ashlawn Road	Design Services
PC020/A426/BARBY/ASH/04	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane (S278)	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane	29/06/2020	29/11/2020	Onley Lane	Rugby	At junction with Ashlawn Road	Design Services
PC020/A426/BARBY/ASH/04	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane (S278)	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane	29/06/2020	29/11/2020	Onley Lane	Rugby	At junction with Ashlawn Road	Design Services
PC020/A426/BARBY/ASH/04	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane (S278)	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane	29/06/2020	29/11/2020	Onley Lane	Rugby	At junction with Ashlawn Road	Design Services
PC020/A426/BARBY/ASH/04	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane (S278)	New right turn lanes from Ashlawn Road onto Barby Road and Onley Lane	29/06/2020	29/11/2020	Onley Lane	Rugby	At junction with Ashlawn Road	Design Services
PC020/A429/B4035/01	Installation of new traffic signals at the junction including junction widening, resurfacing and new road markings.	Installation of Traffic Signals at Junction	01/07/2019	24/01/2020	B4035, Campden Road	Stretton-On-Fosse	Fosse Way/Campden Road Junction	Design Services
PC020/A429/B4035/02	Installation of new traffic signals at the junction including junction widening, resurfacing, new street lighting and new road markings.	Installation of Traffic Signals at Junction	01/07/2019	24/01/2020	A429, Fosse Way	Stretton-On-Fosse	Fosse Way/Campden Road Junction	Design Services
PC020/A429/B4035/03	Installation of new traffic signals at the junction including junction widening, resurfacing, new street lighting and new road markings.	Installation of Traffic Signals at Junction	01/07/2019	24/01/2020	A429, Fosse Way	Stretton-On-Fosse	Fosse Way/Campden Road Junction	Design Services

PC020/A429/B4035/04	Road closure required for above location. This is to complete the resurfacing works here as a part of the major carriageway works under permit PC020/A429/B4035/01, 02, 03.	Road closure required for above location. This is to complete the resurfacing works here as a part of the major carriageway works under permit	28/10/2019	06/11/2019	Campden Road	Stretton-On-Fosse	B4035-Campden Road East & West	Design Services
PC020-A46-083-2018/01	New bridge spanning A46, Realignment of slip roads, new dual carriageway link rd, reposition and enlarge Dalehouse Ln R'bt and construct new bridge over Finham Brook	Major Highway improvements at A46 Stoneleigh Rd junction	06/04/2020	08/04/2022	B4115, Ashow Road	Stoneleigh	Junction with Stoneleigh Rd	Design Services
PC020-A46-083-2018/02	New bridge spanning A46, Realignment of slip roads, new dual carriageway link rd, reposition and enlarge Dalehouse Ln R'bt and construct new bridge over Finham Brook	Major Highway improvements at A46 Stoneleigh Rd junction	06/04/2020	08/04/2022	A452, Birmingham Road	Kenilworth	Junction with Stoneleigh Rd	Design Services
PC020-A46-083-2018/03	New bridge spanning A46, Realignment of slip roads, new dual carriageway link rd, reposition and enlarge Dalehouse Ln R'bt and construct new bridge over Finham Brook	Major Highway improvements at A46 Stoneleigh Rd junction	06/04/2020	08/04/2022	Birmingham Road	Stoneleigh	Junction with Stoneleigh Rd	Design Services
PC020-A46-083-2018/04	New bridge spanning A46, Realignment of slip roads, new dual carriageway link rd, reposition and enlarge Dalehouse Ln R'bt and construct new bridge over Finham Brook	Major Highway improvements at A46 Stoneleigh Rd junction	06/04/2020	08/04/2022	Dalehouse Lane	Kenilworth	Junction with Stoneleigh Rd	Design Services
PC020-A46-083-2018/05	New bridge spanning A46, Realignment of slip roads, new dual carriageway link rd, reposition and enlarge Dalehouse Ln R'bt and construct new bridge over Finham Brook	Major Highway improvements at A46 Stoneleigh Rd junction	06/04/2020	08/04/2022	Stoneleigh Road	Kenilworth	Vicinity of A46 and Dalehouse Lane	Design Services

PC020-A46-083-2018/06	New bridge spanning A46, Realignment of slip roads, new dual carriageway link rd, reposition and enlarge Dalehouse Ln R'bt and construct new bridge over Finham Brook	Major Highway improvements at A46 Stoneleigh Rd junction	06/04/2020	08/04/2022	B4113, Stoneleigh Road	Stoneleigh	Vicinity of A46 and Dalehouse Lane	Design Services
PC020/A47THELONGSHOOT2	Traffic signalisation of junction	Traffic signalisation of	01/01/2020	30/06/2020	The Long Shoot	Nuneaton	150 - 184 The Long Shoot / Callendar Farm	Design Services
PC020-ALCESTERROAD/02	Construction of a new ghost island right turn lane junction on the A422 Alcester Road.	Construction of a ghost island right turn junction on the A422 Alcester road - S278 works as part of Shottery housing development for Bloor Homes /	01/01/2020	31/03/2021	Bruces Way	Stratford-Upon-Avon	Off A422 Alcester Road	Design Services
PC020-ALCESTERROAD/02	Construction of a new ghost island right turn lane junction on the A422 Alcester Road.	Construction of a ghost island right turn junction on the A422 Alcester road - S278 works as part of Shottery housing development for Bloor Homes /	01/01/2020	31/03/2021	Bruces Way	Stratford-Upon-Avon	Off A422 Alcester Road	Design Services
PC020-ALCESTERROAD/02	Construction of a new ghost island right turn lane junction on the A422 Alcester Road.	Construction of a ghost island right turn junction on the A422 Alcester road - S278 works as part of Shottery housing development for Bloor Homes /	01/01/2020	31/03/2021	Bruces Way	Stratford-Upon-Avon	Off A422 Alcester Road	Design Services
PC020-ALCESTERROAD/02	Construction of a new ghost island right turn lane junction on the A422 Alcester Road.	Construction of a ghost island right turn junction on the A422 Alcester road - S278 works as part of Shottery housing development for Bloor Homes /	01/01/2020	31/03/2021	Bruces Way	Stratford-Upon-Avon	Off A422 Alcester Road	Design Services

PC020/ASHLAWNJCT	New access and ghost right turn lane for development (S278)	New access and ghost right turn lane for development	09/09/2019	28/02/2020	Ashlawn Road	Rugby	Ashlawn Road near Martins Cottages	Design Services
PC020/ASHLAWNJCT	New access and ghost right turn lane for development (S278)	New access and ghost right turn lane for development	09/09/2019	28/02/2020	Ashlawn Road	Rugby	Ashlawn Road near Martins Cottages	Design Services
PC020/ASHLAWNJCT	New access and ghost right turn lane for development (S278)	New access and ghost right turn lane for development	09/09/2019	28/02/2020	Ashlawn Road	Rugby	Ashlawn Road near Martins Cottages	Design Services
PC020/ASHLAWNJCT	New access and ghost right turn lane for development (S278)	New access and ghost right turn lane for development	09/09/2019	28/02/2020	Ashlawn Road	Rugby	Ashlawn Road near Martins Cottages	Design Services
PC020/ASHLAWNRBT	New roundabout access to development site ((S278)	New roundabout access to development site ((S278)	09/09/2019	28/02/2020	Ashlawn Road	Rugby	New roundabout access to development site ((S278)	Design Services
PC020/ASHLAWNRBT	New roundabout access to development site ((S278)	New roundabout access to development site ((S278)	09/09/2019	28/02/2020	Ashlawn Road	Rugby	New roundabout access to development site ((S278)	Design Services
PC020/ASHLAWNRBT	New roundabout access to development site ((S278)	New roundabout access to development site ((S278)	09/09/2019	28/02/2020	Ashlawn Road	Rugby	New roundabout access to development site ((S278)	Design Services
PC020/ASHLAWNRBT	New roundabout access to development site ((S278)	New roundabout access to development site ((S278)	09/09/2019	28/02/2020	Ashlawn Road	Rugby	New roundabout access to development site ((S278)	Design Services
PC020/ASHLAWNRBT	New roundabout access to development site ((S278)	New roundabout access to development site ((S278)	09/09/2019	28/02/2020	Ashlawn Road	Rugby	New roundabout access to development site ((S278)	Design Services
PC020/B4086WARWICKRD/01	New access for development	New access for development	01/10/2019	30/09/2020	B4086, Warwick Road	Kineton	Brookhampton Ln to Castle Rd	Design Services
PC020/B4086WARWICKRD/01	New access for development	New access for development	01/10/2019	30/09/2020	B4086, Warwick Road	Kineton	Brookhampton Ln to Castle Rd	Design Services
PC020/B4086WARWICKRD/01	New access for development	New access for development	01/10/2019	30/09/2020	B4086, Warwick Road	Kineton	Brookhampton Ln to Castle Rd	Design Services
PC020/B4086WARWICKRD/01	New access for development	New access for development	01/10/2019	30/09/2020	B4086, Warwick Road	Kineton	Brookhampton Ln to Castle Rd	Design Services
PC020/B4086WARWICKRD/01	New access for development	New access for development	01/10/2019	30/09/2020	B4086, Warwick Road	Kineton	Brookhampton Ln to Castle Rd	Design Services
PC020/B4086WARWICKRD/02	New access for development	New access for development	01/10/2019	30/09/2020	Brookhampton Lane	Kineton	Junction with Warwick Road	Design Services

PC020/B4086WARWICKRD/02	New access for development	New access for development	01/10/2019	30/09/2020	Brookhampton Lane	Kineton	Junction with Warwick Road	Design Services
PC020/B4086WARWICKRD/02	New access for development	New access for development	01/10/2019	30/09/2020	Brookhampton Lane	Kineton	Junction with Warwick Road	Design Services
PC020/B4086WARWICKRD/02	New access for development	New access for development	01/10/2019	30/09/2020	Brookhampton Lane	Kineton	Junction with Warwick Road	Design Services
PC020/B4086WARWICKRD/02	New access for development	New access for development	01/10/2019	30/09/2020	Brookhampton Lane	Kineton	Junction with Warwick Road	Design Services
PC020/B4455/HARWOODS/01	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional traffic lanes	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional	30/09/2019	28/02/2020	B4100, Banbury Road	Ashorne	Junction with Fosse Way	Design Services
PC020/B4455/HARWOODS/01	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional traffic lanes	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional	30/09/2019	28/02/2020	B4100, Banbury Road	Ashorne	Junction with Fosse Way	Design Services
PC020/B4455/HARWOODS/01	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional traffic lanes	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional	30/09/2019	28/02/2020	B4100, Banbury Road	Ashorne	Junction with Fosse Way	Design Services
PC020/B4455/HARWOODS/02	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional traffic lanes	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional	30/09/2019	28/02/2020	B4100, Banbury Road	Chesterton	Junction with Fosse Way	Design Services
PC020/B4455/HARWOODS/02	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional traffic lanes	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional	30/09/2019	28/02/2020	B4100, Banbury Road	Chesterton	Junction with Fosse Way	Design Services

PC020/B4455/HARWOODS/02	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional traffic lanes	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional	30/09/2019	28/02/2020	B4100, Banbury Road	Chesterton	Junction with Fosse Way	Design Services
PC020/B4455/HARWOODS/03	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional traffic lanes	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional	30/09/2019	28/02/2020	Banbury Road	Ashorne	Harwoods House roundabout junction of Banbury Rd/Fosse Way	Design Services
PC020/B4455/HARWOODS/03	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional traffic lanes	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional	30/09/2019	28/02/2020	Banbury Road	Ashorne	Harwoods House roundabout junction of Banbury Rd/Fosse Way	Design Services
PC020/B4455/HARWOODS/03	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional traffic lanes	Widen carriageway on B4100 Banbury Road approach and exit to roundabout with Fosse Way to create additional	30/09/2019	28/02/2020	Banbury Road	Ashorne	Harwoods House roundabout junction of Banbury Rd/Fosse Way	Design Services
PC020/B4632CAMPDENGARD	New right turn lane into garden centre and improved pedestrian facilities	New right turn lane into garden centre and improved	02/09/2019	01/11/2019	Campden Road	Clifford Chambers	B4632 Campden Road - entrance to Stratford Garden Centre	Design Services
PC020/B4632CAMPDENGARD	New right turn lane into garden centre and improved pedestrian facilities	New right turn lane into garden centre and improved	02/09/2019	01/11/2019	Campden Road	Clifford Chambers	B4632 Campden Road - entrance to Stratford Garden Centre	Design Services
PC020/B4632CAMPDENGARD	New right turn lane into garden centre and improved pedestrian facilities	New right turn lane into garden centre and improved	02/09/2019	01/11/2019	Campden Road	Clifford Chambers	B4632 Campden Road - entrance to Stratford Garden Centre	Design Services
PC020/B4632CAMPDENGARD	New right turn lane into garden centre and improved pedestrian facilities	New right turn lane into garden centre and improved	02/09/2019	01/11/2019	Campden Road	Clifford Chambers	B4632 Campden Road - entrance to Stratford Garden Centre	Design Services

PC020/B4642/MILLER	New access for development, ghost right turn lane, foot way, cycle way and crossing facility		10/06/2019	01/11/2019	Coventry Road	Cawston	B4642 Coventry Road, between Cawston Grange Drive and Alwyn Road	Design Services
PC020/B4642/MILLER	New access for development, ghost right turn lane, foot way, cycle way and crossing facility		10/06/2019	01/11/2019	Coventry Road	Cawston	B4642 Coventry Road, between Cawston Grange Drive and Alwyn Road	Design Services
PC020/B4642/MILLER	New access for development, ghost right turn lane, foot way, cycle way and crossing facility		10/06/2019	01/11/2019	Coventry Road	Cawston	B4642 Coventry Road, between Cawston Grange Drive and Alwyn Road	Design Services
PC020/B4642/REDROW//01	Carriageway widening to create right turn lane for development access	Carriageway widening to create right turn lane for development	04/11/2019	13/03/2020	Coventry Road	Cawston	Between Cawston Lane and Cawston Grange Drive	Design Services
PC020/B500/GRENDON/4ARM	4th arm on northern side of existing roundabout for development site	4th arm on northern side of existing roundabout for	09/09/2019	31/10/2019	Grendon Road	Polesworth	Grendon Road/Grinham Avenue roundabout	Design Services
PC020/B500/GRENDON/4ARM	4th arm on northern side of existing roundabout for development site	4th arm on northern side of existing roundabout for	09/09/2019	31/10/2019	Grendon Road	Polesworth	Grendon Road/Grinham Avenue roundabout	Design Services
PC020/B500/GRENDON/4ARM	4th arm on northern side of existing roundabout for development site	4th arm on northern side of existing roundabout for	09/09/2019	31/10/2019	Grendon Road	Polesworth	Grendon Road/Grinham Avenue roundabout	Design Services
PC020/B500/GRENDON/4ARM	4th arm on northern side of existing roundabout for development site	4th arm on northern side of existing roundabout for	09/09/2019	31/10/2019	Grendon Road	Polesworth	Grendon Road/Grinham Avenue roundabout	Design Services
PC020/BRIDGEFOOT/WAY/01	Alterations to traffic signals at Bridgefoot / Bridgeway	Alterations to traffic signals at Bridgefoot / Bridgeway	06/01/2020	30/06/2020	A3400, Bridgefoot	Stratford-Upon-Avon	At the junction with Bridgeway	Design Services
PC020/BRIDGEFOOT/WAY/01	Alterations to traffic signals at Bridgefoot / Bridgeway	Alterations to traffic signals at Bridgefoot / Bridgeway	06/01/2020	30/06/2020	A3400, Bridgefoot	Stratford-Upon-Avon	At the junction with Bridgeway	Design Services
PC020/BRIDGEFOOT/WAY/01	Alterations to traffic signals at Bridgefoot / Bridgeway	Alterations to traffic signals at Bridgefoot / Bridgeway	06/01/2020	30/06/2020	A3400, Bridgefoot	Stratford-Upon-Avon	At the junction with Bridgeway	Design Services
PC020/BRIDGEFOOT/WAY/02	Alterations to traffic signals at Bridgefoot / Bridgeway	Alterations to traffic signals at Bridgefoot / Bridgeway	06/01/2020	30/06/2020	A3400, Bridgeway	Stratford-Upon-Avon	At the junction with Bridgefoot	Design Services

PC020/BRIDGEFOOT/WAY/02	Alterations to traffic signals at Bridgefoot / Bridgeway	Alterations to traffic signals at Bridgefoot / Bridgeway	06/01/2020	30/06/2020	A3400, Bridgeway	Stratford-Upon-Avon	At the junction with Bridgefoot	Design Services
PC020/BRIDGEFOOT/WAY/02	Alterations to traffic signals at Bridgefoot / Bridgeway	Alterations to traffic signals at Bridgefoot / Bridgeway	06/01/2020	30/06/2020	A3400, Bridgeway	Stratford-Upon-Avon	At the junction with Bridgefoot	Design Services
PC020-BUTLERSLEAP/01	S278 - Butlers Leap End of Link Road. Existing 3 way signalised junction (Butlers Leap, Rugby Road, Clifton Road) to be turned in to 4 way signalised junction to allow linking of new link road to Highway network	S278 - Butlers Leap End of Link Road. Existing 3 way signalised junction (Butlers Leap, Rugby Road, Clifton Road) to be turned in to 4 way signalised junction to allow linking of new	14/09/2018	31/01/2020	Butlers Leap	Rugby	50 m on approach to signalised junction with Clifton Road	Design Services
PC020-BUTLERSLEAP/02	S278 - Butlers Leap End of Link Road. Existing 3 way signalised junction (Butlers Leap, Rugby Road, Clifton Road) to be turned in to 4 way signalised junction to allow linking of new link road to Highway network	S278 - Butlers Leap End of Link Road. Existing 3 way signalised junction (Butlers Leap, Rugby Road, Clifton Road) to be turned in to 4 way signalised junction to allow linking of new	14/09/2018	31/01/2020	Clifton Road	Rugby	50 m on approach to signalised junction with Clifton Road	Design Services
PC020-BUTLERSLEAP/03	S278 - Butlers Leap End of Link Road. Existing 3 way signalised junction (Butlers Leap, Rugby Road, Clifton Road) to be turned in to 4 way signalised junction to allow linking of new link road to Highway network	S278 - Butlers Leap End of Link Road. Existing 3 way signalised junction (Butlers Leap, Rugby Road, Clifton Road) to be turned in to 4 way signalised junction to allow linking of new	14/09/2018	31/01/2020	Vicarage Hill	Clifton Upon Dunsmore	50 m on approach to signalised junction with Butlers Leap	Design Services

PC020-BUTLERSLEAP/04	S278 - Butlers Leap End of Link Road. Existing 3 way signalised junction (Butlers Leap, Rugby Road, Clifton Road) to be turned in to 4 way signalised junction to allow linking of new link road to Highway network	S278 - Butlers Leap End of Link Road. Existing 3 way signalised junction (Butlers Leap, Rugby Road, Clifton Road) to be turned in to 4 way signalised junction to allow linking of new	14/09/2018	31/01/2020	Vicarage Hill	Rugby	50 m on approach to signalised junction with Butlers Leap	Design Services
PC020-BUTLERSLEAP/05	S278 - Butlers Leap End of Link Road. Existing 3 way signalised junction (Butlers Leap, Rugby Road, Clifton Road) to be turned in to 4 way signalised junction to allow linking of new link road to Highway network	S278 - Butlers Leap End of Link Road. Existing 3 way signalised junction (Butlers Leap, Rugby Road, Clifton Road) to be turned in to 4 way signalised junction to allow linking of new	14/09/2018	31/01/2020	Viaduct Close	Rugby	Bellmouth of Viaduct Close with Rugby Road will be affected	Design Services
PC020-BUTLERSLEAP/JH1	S278 - Butlers Leap End of Link Road. Existing 3 way signalised junction (Butlers Leap, Rugby Road, Clifton Road) to be turned into a 4 way signalised junction to allow linking of new link road	S278 - Butlers Leap End of Link Road. Existing 3 way signalised junction (Butlers Leap, Rugby Road, Clifton Road) to be turned into a 4 way signalised junction to allow	17/08/2019	18/08/2019	Butlers Leap	Rugby	S278 - Butlers Leap End of Link Road. Existing 3 way signalised junction (Butlers Leap, Rugby Road, Clifton Road)	Design Services
PC020/C11HIGHAMLN	New access/Traffic signal junction, foot way/cycle way for development (S278)	New access/Traffic signal junction, foot way/cycle way for	23/09/2019	21/02/2020	Higham Lane	Nuneaton	New access/Traffic signal junction, foot way/cycle way for development (S278)	Design Services
PC020/C11HIGHAMLN	New access/Traffic signal junction, foot way/cycle way for development (S278)	New access/Traffic signal junction, foot way/cycle way for	23/09/2019	21/02/2020	Higham Lane	Nuneaton	New access/Traffic signal junction, foot way/cycle way for development (S278)	Design Services

PC020/C11HIGHAMLN	New access/Traffic signal junction, foot way/cycle way for development (S278)	New access/Traffic signal junction, foot way/cycle way for	23/09/2019	21/02/2020	Higham Lane	Nuneaton	New access/Traffic signal junction, foot way/cycle way for development (S278)	Design Services
PC020/C11HIGHAMLN	New access/Traffic signal junction, foot way/cycle way for development (S278)	New access/Traffic signal junction, foot way/cycle way for	23/09/2019	21/02/2020	Higham Lane	Nuneaton	New access/Traffic signal junction, foot way/cycle way for development (S278)	Design Services
PC020/C204/BHAMRD/ACC	New access, pedestrian refuge and ghost right turn for development (S278)	New access, pedestrian refuge and ghost right turn for development	01/08/2019	31/12/2019	Birmingham Road	Alcester	Between A435 and Roebuck Park	Design Services
PC020/C8M42TRINITY01/01	Construction of 4 arm signalised junction on Trinity Road approx 200m SE from M42 J10 and upgrading footpath on SW side of c/way	Construction of 4 arm signalised junction on Trinity Road approx 200m SE from M42 J10 and upgrading footpath on SW	08/07/2019	15/05/2020	Freasley Common	Dordon	200m SE of M42 J10 to Freasley Common junction	Design Services
PC020/C8M42TRINITY01/02	Construction of 4 arm signalised junction on Trinity Road approx 200m SE from M42 J10 and upgrading footpath on SW side of c/way	Construction of 4 arm signalised junction on Trinity Road approx 200m SE from M42 J10 and upgrading footpath on SW	08/07/2019	15/05/2020	Overwoods Road	Kingsbury	Trinity Road to Overwoods Road junction	Design Services
PC020/C8M42TRINITY01/03	Construction of 4 arm signalised junction on Trinity Road approx 200m SE from M42 J10 and upgrading footpath on SW side of c/way	Construction of 4 arm signalised junction on Trinity Road approx 200m SE from M42 J10 and upgrading footpath on SW	08/07/2019	15/05/2020	Trinity Road	Dordon	200m SE of M42 J10 to Overwoods Road junction	Design Services
PC020/C93BISHOPTON/01	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	Bishopton Lane	Stratford-Upon-Avon	The Ridgeway to Timothys Bridge Road	Design Services

PC020/C93BISHOPTON/01	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	Bishopton Lane	Stratford-Upon-Avon	The Ridgeway to Timothys Bridge Road	Design Services
PC020/C93BISHOPTON/01	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	Bishopton Lane	Stratford-Upon-Avon	The Ridgeway to Timothys Bridge Road	Design Services
PC020/C93BISHOPTON/02	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	Heron Lane	Stratford-Upon-Avon	Junction with Bishopton Lane	Design Services
PC020/C93BISHOPTON/02	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	Heron Lane	Stratford-Upon-Avon	Junction with Bishopton Lane	Design Services
PC020/C93BISHOPTON/02	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	Heron Lane	Stratford-Upon-Avon	Junction with Bishopton Lane	Design Services
PC020/C93BISHOPTON/03	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	Partridge Road	Stratford-Upon-Avon	Junction with Bishopton Lane	Design Services
PC020/C93BISHOPTON/03	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	Partridge Road	Stratford-Upon-Avon	Junction with Bishopton Lane	Design Services
PC020/C93BISHOPTON/03	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	Partridge Road	Stratford-Upon-Avon	Junction with Bishopton Lane	Design Services

PC020/C93BISHOPTON/04	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	The Ridgeway	Stratford-Upon-Avon	A46 to Bishopton Lane	Design Services
PC020/C93BISHOPTON/04	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	The Ridgeway	Stratford-Upon-Avon	A46 to Bishopton Lane	Design Services
PC020/C93BISHOPTON/04	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	The Ridgeway	Stratford-Upon-Avon	A46 to Bishopton Lane	Design Services
PC020/C93BISHOPTON/05	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	Packhorse Road	Stratford-Upon-Avon	Junction with The Ridgeway	Design Services
PC020/C93BISHOPTON/05	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	Packhorse Road	Stratford-Upon-Avon	Junction with The Ridgeway	Design Services
PC020/C93BISHOPTON/05	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	Packhorse Road	Stratford-Upon-Avon	Junction with The Ridgeway	Design Services
PC020/C93BISHOPTON/06	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	Bishopton Lane	Bishopton	The Ridgeway to Timothys Bridge Road	Design Services
PC020/C93BISHOPTON/06	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	Bishopton Lane	Bishopton	The Ridgeway to Timothys Bridge Road	Design Services

PC020/C93BISHOPTON/06	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for development	New roundabout, foot way/cycle way links & facilities, traffic signals on bridge for	01/06/2020	31/05/2021	Bishopton Lane	Bishopton	The Ridgeway to Timothys Bridge Road	Design Services
PC020/C93BISHOPTONCANAL	Canal Bridge signalisation - Bishopton Lane	Canal Bridge signalisation - Bishopton Lane	01/06/2020	31/03/2021	Bishopton Lane	Bishopton	Canal Brigde, Bishopton Lane	Design Services
PC020/CAMPDEN/TW	New roundabout access for development site	New roundabout access for development site	01/10/2019	30/06/2020	Campden Road	Shipston-On-Stour	Campden Road development site west of Sadlers Avenue	Design Services
PC020/CAMPDEN/TW	New roundabout access for development site	New roundabout access for development site	01/10/2019	30/06/2020	Campden Road	Shipston-On-Stour	Campden Road development site west of Sadlers Avenue	Design Services
PC020/CAMPDEN/TW	New roundabout access for development site	New roundabout access for development site	01/10/2019	30/06/2020	Campden Road	Shipston-On-Stour	Campden Road development site west of Sadlers Avenue	Design Services
PC020/COCKROBINRBT/01	New crossing facilities on Cock Robin Rbt (S278)	New crossing facilities on Cock Robin Rbt	02/03/2020	26/06/2020	B4429, Ashlawn Road	Dunchurch	Junction with A426 Cock Robin Island	Design Services
PC020/COCKROBINRBT/01	New crossing facilities on Cock Robin Rbt (S278)	New crossing facilities on Cock Robin Rbt	02/03/2020	26/06/2020	B4429, Ashlawn Road	Dunchurch	Junction with A426 Cock Robin Island	Design Services
PC020/COCKROBINRBT/01	New crossing facilities on Cock Robin Rbt (S278)	New crossing facilities on Cock Robin Rbt	02/03/2020	26/06/2020	B4429, Ashlawn Road	Dunchurch	Junction with A426 Cock Robin Island	Design Services
PC020/COCKROBINRBT/01	New crossing facilities on Cock Robin Rbt (S278)	New crossing facilities on Cock Robin Rbt	02/03/2020	26/06/2020	B4429, Ashlawn Road	Dunchurch	Junction with A426 Cock Robin Island	Design Services
PC020/COCKROBINRBT/01	New crossing facilities on Cock Robin Rbt (S278)	New crossing facilities on Cock Robin Rbt	02/03/2020	26/06/2020	B4429, Ashlawn Road	Dunchurch	Junction with A426 Cock Robin Island	Design Services
PC020/COCKROBINRBT/01	New crossing facilities on Cock Robin Rbt (S278)	New crossing facilities on Cock Robin Rbt	02/03/2020	26/06/2020	B4429, Ashlawn Road	Dunchurch	Junction with A426 Cock Robin Island	Design Services
PC020/COCKROBINRBT/01	New crossing facilities on Cock Robin Rbt (S278)	New crossing facilities on Cock Robin Rbt	02/03/2020	26/06/2020	B4429, Ashlawn Road	Dunchurch	Junction with A426 Cock Robin Island	Design Services
PC020/COCKROBINRBT/02	New crossing facilities on Cock Robin Rbt (S278)	New crossing facilities on Cock Robin Rbt	02/03/2020	26/06/2020	A426, Dunchurch Road	Rugby	Junction with B4429 Cock Robin Island	Design Services
PC020/COCKROBINRBT/02	New crossing facilities on Cock Robin Rbt (S278)	New crossing facilities on Cock Robin Rbt	02/03/2020	26/06/2020	A426, Dunchurch Road	Rugby	Junction with B4429 Cock Robin Island	Design Services
PC020/COCKROBINRBT/02	New crossing facilities on Cock Robin Rbt (S278)	New crossing facilities on Cock Robin Rbt	02/03/2020	26/06/2020	A426, Dunchurch Road	Rugby	Junction with B4429 Cock Robin Island	Design Services

PC020/DUNCOWJCT/02	New Traffic signals and junction layout (S278)	New Traffic signals and junction layout	30/09/2019	28/02/2020	B4429, Daventry Road	Dunchurch	At junction with A426	Design Services
PC020/DUNCOWJCT/02	New Traffic signals and junction layout (S278)	New Traffic signals and junction layout	30/09/2019	28/02/2020	B4429, Daventry Road	Dunchurch	At junction with A426	Design Services
PC020/DUNCOWJCT/02	New Traffic signals and junction layout (S278)	New Traffic signals and junction layout	30/09/2019	28/02/2020	B4429, Daventry Road	Dunchurch	At junction with A426	Design Services
PC020/DUNCOWJCT/02	New Traffic signals and junction layout (S278)	New Traffic signals and junction layout	30/09/2019	28/02/2020	B4429, Daventry Road	Dunchurch	At junction with A426	Design Services
PC020/DUNCOWJCT/03	New Traffic signals and junction layout (S278)	New Traffic signals and junction layout	30/09/2019	28/02/2020	B4429, Coventry Road	Dunchurch	At junction with A426	Design Services
PC020/DUNCOWJCT/03	New Traffic signals and junction layout (S278)	New Traffic signals and junction layout	30/09/2019	28/02/2020	B4429, Coventry Road	Dunchurch	At junction with A426	Design Services
PC020/DUNCOWJCT/03	New Traffic signals and junction layout (S278)	New Traffic signals and junction layout	30/09/2019	28/02/2020	B4429, Coventry Road	Dunchurch	At junction with A426	Design Services
PC020/DUNCOWJCT/03	New Traffic signals and junction layout (S278)	New Traffic signals and junction layout	30/09/2019	28/02/2020	B4429, Coventry Road	Dunchurch	At junction with A426	Design Services
PC020/DUNCOWJCT/03	New Traffic signals and junction layout (S278)	New Traffic signals and junction layout	30/09/2019	28/02/2020	B4429, Coventry Road	Dunchurch	At junction with A426	Design Services
PC020/DUNCOWJCT/04	New Traffic signals and junction layout (S278)	New Traffic signals and junction layout	30/09/2019	28/02/2020	A426, Southam Road	Dunchurch	At junction with B4429	Design Services
PC020/DUNCOWJCT/04	New Traffic signals and junction layout (S278)	New Traffic signals and junction layout	30/09/2019	28/02/2020	A426, Southam Road	Dunchurch	At junction with B4429	Design Services
PC020/DUNCOWJCT/04	New Traffic signals and junction layout (S278)	New Traffic signals and junction layout	30/09/2019	28/02/2020	A426, Southam Road	Dunchurch	At junction with B4429	Design Services
PC020/DUNCOWJCT/04	New Traffic signals and junction layout (S278)	New Traffic signals and junction layout	30/09/2019	28/02/2020	A426, Southam Road	Dunchurch	At junction with B4429	Design Services
PC020/EUROPABANBURY	Installation of traffic signal junction and associated carriageway widening	Installation of traffic signal junction and associated carriageway	01/01/2020	31/12/2021	Banbury Road	Bishops Tachbrook	Installation of traffic signal junction and associated carriageway widening	Design Services

PC020/EUROPASOUTH	Installation of traffic signal junction and associated carriageway widening between Greys Mallory roundabout and Lower Heathcote Farm traffic signals	Installation of traffic signal junction and associated carriageway widening between Greys Mallory roundabout and	01/01/2020	31/12/2021	Europa Way	Warwick	Between Greys Mallory roundabout and Lower Heathcote Farm traffic signals	Design Services
PC020/EUROPAWAY/GALLO/01	The works consist of widening of the existing carriageway and footway, to accommodate the proposed traffic signals, central refuge splitter islands and new cycle route. The works will also include diversions of services and resurfacing of the highway	S278 WORKS A452 EUROPA WAY WARWICK	12/07/2018	16/08/2019	A452, Europa Way	Warwick	Europa Way, Warwick	Design Services
PC020/EUROPAWAY/GALLO/02	The works consist of widening of the existing carriageway and footway, to accommodate the proposed traffic signals, central refuge splitter islands and new cycle route. The works will also include diversions of services and resurfacing of the highway	S278 WORKS A452 EUROPA WAY WARWICK	12/07/2018	16/08/2019	Gallows Hill	Warwick	Gallows Hill, Warwick	Design Services
PC020/EUROPAWAY/GALLO/03	The works consist of completion to verges and fitting guard rail on the 14th and 15th of August.	S278 WORKS A452 EUROPA WAY WARWICK	12/07/2018	16/08/2019	Harbury Lane	Warwick	Hartbury Lane, Warwick	Design Services
PC020/EUROPAWAY/LILO	New junction for S278 development site - left in left out	New junction for S278 development site	23/03/2020	19/06/2020	Europa Way	Warwick	Europa Way between Gallows Hill and Olympus Avenue	Design Services
PC020/GALLOWSHILL/LHF/01	New junction and right turn facilities for development (S278)	New junction and right turn facilities for development	01/08/2019	30/04/2020	A452, Europa Way	Warwick	Gallows Hill Junction	Design Services
PC020/GALLOWSHILL/LHF/02	New junction and right turn facilities for development (S278)	New junction and right turn facilities for development	01/08/2019	30/04/2020	Gallows Hill	Warwick	Europa Way to Warwick Technology Park	Design Services

PC020/GLH/BANBURYNORTH	Construction of new roundabout. Work to include carriageway widening, footway construction, drainage and street lighting.	Construction of new roundabout. Work to include carriageway widening, footway construction, drainage and	01/08/2020	31/12/2020	Banbury Road	Lighthorne	B4100 NW of Lighthorne Heath	Design Services
PC020/GLH/CHEST/HARB	New 4 way traffic signalisation and widening of carriageway on all arms of junction	New 4 way traffic signalisation and widening of carriageway on all arms of	21/10/2019	31/03/2020	Fosse Way	Chesterton	Junction with Harbury Lane/Chesterton Road	Design Services
PC020/GLH/KINGSTONE/PH01	Widen carriageway for new ghost right turn lane, and access into development, uncontrolled pedestrian crossing & foot/cycle way	Widen carriageway for new ghost right turn lane, and access into development, uncontrolled pedestrian crossing &	02/09/2019	31/12/2019	Banbury Road	Lighthorne	B4100 Banbury Road between Kingston Grange Farm and Lighthorne Garage	Design Services
PC020/GLH/KINGSTONE/PH01	Widen carriageway for new ghost right turn lane, and access into development, uncontrolled pedestrian crossing & foot/cycle way	Widen carriageway for new ghost right turn lane, and access into development, uncontrolled pedestrian crossing &	02/09/2019	31/12/2019	Banbury Road	Lighthorne	B4100 Banbury Road between Kingston Grange Farm and Lighthorne Garage	Design Services
PC020/GLH/MEADOWCLOSE/01	New right turn lane and refuge islands for Meadow Close	New right turn lane and refuge islands for	01/01/2020	24/04/2020	B4100, Banbury Road	Chesterton	Junction with Redlands Park Access road leading to Meadow Close	Design Services
PC020/GLH/MEADOWCLOSE/01	New right turn lane and refuge islands for Meadow Close	New right turn lane and refuge islands for	01/01/2020	24/04/2020	B4100, Banbury Road	Chesterton	Junction with Redlands Park Access road leading to Meadow Close	Design Services
PC020/GLH/MEADOWCLOSE/01	New right turn lane and refuge islands for Meadow Close	New right turn lane and refuge islands for	01/01/2020	24/04/2020	B4100, Banbury Road	Chesterton	Junction with Redlands Park Access road leading to Meadow Close	Design Services
PC020/GLH/MEADOWCLOSE/01	New right turn lane and refuge islands for Meadow Close	New right turn lane and refuge islands for	01/01/2020	24/04/2020	B4100, Banbury Road	Chesterton	Junction with Redlands Park Access road leading to Meadow Close	Design Services
PC020/GLH/MEADOWCLOSE/02	New right turn lane and refuge islands for Meadow Close	New right turn lane and refuge islands for	01/01/2020	24/04/2020	Banbury Road	Chesterton	Junction with B4100 Banbury Road and Meadow Close	Design Services
PC020/GLH/MEADOWCLOSE/02	New right turn lane and refuge islands for Meadow Close	New right turn lane and refuge islands for	01/01/2020	24/04/2020	Banbury Road	Chesterton	Junction with B4100 Banbury Road and Meadow Close	Design Services

PC020/GLH/MEADOWCLOSE/02	New right turn lane and refuge islands for Meadow Close	New right turn lane and refuge islands for	01/01/2020	24/04/2020	Banbury Road	Chesterton	Junction with B4100 Banbury Road and Meadow Close	Design Services
PC020/GLH/MEADOWCLOSE/02	New right turn lane and refuge islands for Meadow Close	New right turn lane and refuge islands for	01/01/2020	24/04/2020	Banbury Road	Chesterton	Junction with B4100 Banbury Road and Meadow Close	Design Services
PC020/GLH/SOUTHAM/FOSSE	Construction of additional traffic lanes on Fosse Way - roundabout approaches and exits	Additional traffic lanes on Fosse Way roundabout approaches and exits	21/10/2019	31/03/2020	Fosse Way	Radford Semele	Junction with A425 Southam Road	Design Services
PC020/GLH/SOUTHRBT/01	S278 4th arm on roundabout	S278 4th arm on roundabout	01/02/2020	31/07/2020	B4100, Banbury Road	Gaydon	Banbury Road/Wade Lane/Kingsway Rbt	Design Services
PC020/GLH/SOUTHRBT/02	S278 4th arm on roundabout	S278 4th arm on roundabout	01/02/2020	31/07/2020	B4100, Banbury Road	Lighthorne	Banbury Road/Wade Lane/Kingsway Rbt	Design Services
PC020/GLH/VILLAGECENTRE	S278 - new ghost island right turn lane junctions and pedestrian/cyclist crossing facility.	S278 - new ghost island right turn lane junctions and pedestrian/cyclis	01/02/2020	31/07/2020	Banbury Road	Lighthorne	B4100 between Chesterton Road and Winyates Road	Design Services
PC020-GRENDON-DEFECTS/01	Carriageway resurfacing works and landscaping work to rectify defects on the main S278 B5000 Grendon Rd scheme completed last year.	Carriageway resurfacing works and landscaping work to rectify defects on the main S278 B5000 Grendon	26/03/2018	02/04/2018	B5000, Grendon Road	Polesworth	Grendon Road between St Helena Road and Woodpark Cottage	Design Services
PC020-GRENDON-DEFECTS/02	Carriageway resurfacing works and landscaping work to rectify defects on the main S278 B5000 Grendon Rd scheme completed last year.	Carriageway resurfacing works and landscaping work to rectify defects on the main S278 B5000 Grendon	26/03/2018	02/04/2018	Byford Drive	Polesworth	Junction of Byford Drive and Grendon Road	Design Services
PC020-LAWFORD/ADDISON/01	New roundabout construction	New roundabout construction	06/01/2020	01/06/2020	Addison Road	Rugby	Roundabout at Junction with Lawford road	Design Services
PC020-LAWFORD/ADDISON/02	New roundabout construction	New roundabout construction	06/01/2020	01/06/2020	Jubilee Street	Rugby	Roundabout at Junction with Lawford road	Design Services
PC020-LAWFORD/ADDISON/03	New roundabout construction	New roundabout construction	06/01/2020	01/06/2020	A428, Lawford Road	Rugby	Roundabout at Junction with Lawford road	Design Services
PC020-LAWFORD/ADDISON/04	New roundabout construction	New roundabout construction	06/01/2020	01/06/2020	Newland Street	Rugby	Roundabout at Junction with Lawford road	Design Services
PC020-LAWFORD/ADDISON/05	New roundabout construction	New roundabout construction	06/01/2020	01/06/2020	Pinfold Street	Rugby	Roundabout at Junction with Lawford road	Design Services
PC020-LAWFORD/ADDISON/06	New roundabout construction	New roundabout construction	06/01/2020	01/06/2020	Lawford Bridge Close	Rugby	Roundabout at Junction with Lawford road	Design Services

PC020-LAWFORD/ADDISON/07	New roundabout construction	New roundabout construction	06/01/2020	01/06/2020	Footpath From Lawford Road To Bridle Road	Rugby	Roundabout at Junction with Lawford road	Design Services
PC020/M6J1/NW/SERVICE/01	New access off NW section of roundabout with new traffic signals for development	New access off NW section of roundabout with new traffic signals for	01/10/2019	31/12/2020	A426, Leicester Road	Churchover	from M6 J1 - northwards	Design Services
PC020/M6J1/NW/SERVICE/01	New access off NW section of roundabout with new traffic signals for development	New access off NW section of roundabout with new traffic signals for	01/10/2019	31/12/2020	A426, Leicester Road	Churchover	from M6 J1 - northwards	Design Services
PC020/M6J1/NW/SERVICE/02	New access off NW section of roundabout with new traffic signals for development	New access off NW section of roundabout with new traffic signals for	01/10/2019	31/12/2020	M6, M6 Junction 1 To M1 Junction 19 On Slip	Rugby	M6 southbound offslip from J2 to Leicester Road	Design Services
PC020/M6J1/NW/SERVICE/02	New access off NW section of roundabout with new traffic signals for development	New access off NW section of roundabout with new traffic signals for	01/10/2019	31/12/2020	M6, M6 Junction 1 To M1 Junction 19 On Slip	Rugby	M6 southbound offslip from J2 to Leicester Road	Design Services
PC020/M6J1/NW/SERVICE/03	New access off NW section of roundabout with new traffic signals for development	New access off NW section of roundabout with new traffic signals for	01/10/2019	31/12/2020	M6, M6 Junction 1 From Junction 2 Off Slip	Rugby	M6 southbound onslip from J1	Design Services
PC020/M6J1/NW/SERVICE/03	New access off NW section of roundabout with new traffic signals for development	New access off NW section of roundabout with new traffic signals for	01/10/2019	31/12/2020	M6, M6 Junction 1 From Junction 2 Off Slip	Rugby	M6 southbound onslip from J1	Design Services
PC020/MILCOTE/04/01	Construction of a new S278 access into a housing development off Milcote Road, new footway construction and carriageway resurfacing	The scheme consists of a proposed access into a housing development off Milcote Road and associated highway works on the Milcote Road and Long Marston Road.	20/05/2019	19/08/2019	Milcote Road	Welford-On-Avon	On Milcote Road from Mere Barn Farm to junction with Long Marston Road	Design Services
PC020/MOD/KINETON/01	S278 New Roundabout, access road and emergency access	S278 New Roundabout, access road and emergency	01/03/2020	31/08/2020	B4100, Banbury Road	Burton Dassett	Barbury Road/Dassett Road	Design Services

PC020/MOD/KINETON/02	S278 New Roundabout, access road and emergency access	S278 New Roundabout, access road and emergency	01/03/2020	31/08/2020	Dassett Road	Burton Dassett	Dassett Road/Banbury Road	Design Services
PC020/REDDITCHS278/01	New traffic signal junction at development site	New traffic signal junction at development site	02/09/2019	29/05/2020	A4023, Alcester Road	Mappleborough Green	From A435 to A4023 Coventry Highway	Design Services
PC020/REDDITCHS278/02	New traffic signal junction at development site	New traffic signal junction at development site	02/09/2019	29/05/2020	A4023,A435, Alcester Road	Mappleborough Green	From A435 to A4023 Coventry Highway	Design Services
PC020/REDDITCHS278/03	New traffic signal junction at development site	New traffic signal junction at development site	02/09/2019	29/05/2020	A4023,A435, Alcester Road	Studley	From County Boundary to A435	Design Services
PC020/REDDITCHS278/04	New traffic signal junction at development site	New traffic signal junction at development site	02/09/2019	29/05/2020	A4023, Coventry Highway	Mappleborough Green	From County Boundary to A435	Design Services
PC020/ROKEBY/ANDERSON/01	Traffic calming for Rokeby School	Traffic calming for Rokeby	01/04/2019	30/09/2019	Anderson Avenue	Rugby	At junction with Rosewood Ave	Design Services
PC020/ROKEBY/ANDERSON/02	Traffic calming for Rokeby School	Traffic calming for Rokeby	01/04/2019	30/09/2019	Rosewood Avenue	Rugby	At junction with Anderson Ave	Design Services
PC020/ROKEBY/KINGSWAY/01	New Toucan and pedestrian crossings for Rokeby School	New Toucan and pedestrian crossings for Rokeby School	01/04/2019	30/09/2019	A426, Dunchurch Road	Rugby	At junction with Kingsway	Design Services
PC020/ROKEBY/KINGSWAY/02	New Toucan and pedestrian crossings for Rokeby School	New Toucan and pedestrian crossings for Rokeby School	01/04/2019	30/09/2019	Kingsway	Rugby	At junction with A426 Dunchurch Road	Design Services
PC020/ROKEBY/LONGFURL/01	Traffic Calming for Rokeby School	Traffic Calming for Rokeby	01/04/2019	30/09/2019	Anderson Avenue	Rugby	At junction with Long Furlong	Design Services
PC020/ROKEBY/LONGFURL/02	Traffic Calming for Rokeby School	Traffic Calming for Rokeby	01/04/2019	30/09/2019	Charlesfield Road	Rugby	At junction with Long Furlong	Design Services
PC020/ROKEBY/LONGFURL/03	Traffic Calming for Rokeby School	Traffic Calming for Rokeby	01/04/2019	30/09/2019	Long Furlong	Rugby	At junctions with Anderson Ave & Charlesfield Rd	Design Services
PC020/ROKEBY/SHAKESPEARE	New pedestrian puffin crossing on Dunchurch Road in vicinity of Shakespeare Gardens	New pedestrian puffin crossing on Dunchurch Road in vicinity of Shakespeare Gardens	01/04/2019	30/09/2019	Dunchurch Road	Rugby	Dunchurch Road in vicinity of Shakespeare Gardens	Design Services
PC020/S278BANBURY001	New access to the school off Banbury Road. Closing off existing access. Signalised junction with Toucan crossing. New carriageway, drainage and associated signs and lines.	Signal controlled junction to access new school site	22/07/2019	18/10/2019	Banbury Road	Warwick	A425 Banbury Road	Design Services

PC020/S278/C98/LOXLEY/01	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised widening on Knights Lane.	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised	04/03/2020	02/06/2020	Knights Lane	Stratford-Upon-Avon	From junction with Townsend Road to junction with Loxley Road	Design Services
PC020/S278/C98/LOXLEY/01	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised widening on Knights Lane.	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised	04/03/2020	02/06/2020	Knights Lane	Stratford-Upon-Avon	From junction with Townsend Road to junction with Loxley Road	Design Services
PC020/S278/C98/LOXLEY/01	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised widening on Knights Lane.	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised	04/03/2020	02/06/2020	Knights Lane	Stratford-Upon-Avon	From junction with Townsend Road to junction with Loxley Road	Design Services
PC020/S278/C98/LOXLEY/02	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised widening on Knights Lane.	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised	01/11/2019	09/03/2020	Loxley Road	Stratford-Upon-Avon	From junction with Knights Lane to a point 500m west	Design Services

PC020/S278/C98/LOXLEY/02	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised widening on Knights Lane.	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised	01/11/2019	09/03/2020	Loxley Road	Stratford-Upon-Avon	From junction with Knights Lane to a point 500m west	Design Services
PC020/S278/C98/LOXLEY/02	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised widening on Knights Lane.	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised	01/11/2019	09/03/2020	Loxley Road	Stratford-Upon-Avon	From junction with Knights Lane to a point 500m west	Design Services
PC020/S278/C98/LOXLEY/03	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised widening on Knights Lane.	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised	01/11/2019	09/03/2020	Townsend Road	Stratford-Upon-Avon	Bellmouth of Townsend Road	Design Services
PC020/S278/C98/LOXLEY/03	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised widening on Knights Lane.	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised	01/11/2019	09/03/2020	Townsend Road	Stratford-Upon-Avon	Bellmouth of Townsend Road	Design Services

PC020/S278/C98/LOXLEY/03	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised widening on Knights Lane.	S278 New access to proposed residential development. Ghost island right turn lane on Loxley Road, new footway and localised	01/11/2019	09/03/2020	Townsend Road	Stratford-Upon-Avon	Bellmouth of Townsend Road	Design Services
PC020-S278-SWANSNEST/01	Signailsation and internal realignment of junction between Bridgefoot, Swans Nest, Tiddington Road and Banbury Road	Signailsation and internal realignment of junction between Bridgefoot, Swans Nest, Tiddington Road	06/01/2020	30/06/2020	A3400, Bridgefoot	Stratford-Upon-Avon	From junction with Swans Nest, north west approximately 100m	Design Services
PC020-S278-SWANSNEST/02	Signailsation and internal realignment of junction between Bridgefoot, Swans Nest, Tiddington Road and Banbury Road	Signailsation and internal realignment of junction between Bridgefoot, Swans Nest, Tiddington Road	06/01/2020	30/06/2020	A3400, Shipston Road	Stratford-Upon-Avon	From Junction with Bridgefoot approximately 100 m to Shell garage roundabout	Design Services
PC020-S278-SWANSNEST/03	Signailsation and internal realignment of junction between Bridgefoot, Swans Nest, Tiddington Road and Banbury Road	Signailsation and internal realignment of junction between Bridgefoot, Swans Nest, Tiddington Road	06/01/2020	30/06/2020	A3400, Shipston Road	Stratford-Upon-Avon	From Junction with Bridgefoot approximately 100 m to Shell garage roundabout	Design Services
PC020-S278-SWANSNEST/04	Signailsation and internal realignment of junction between Bridgefoot, Swans Nest, Tiddington Road and Banbury Road	Signailsation and internal realignment of junction between Bridgefoot, Swans Nest, Tiddington Road	06/01/2020	30/06/2020	Swans Nest Lane	Stratford-Upon-Avon	From junction with A3400, south west approximately 40 m	Design Services
PC020-S278-SWANSNEST/05	Signailsation and internal realignment of junction between Bridgefoot, Swans Nest, Tiddington Road and Banbury Road	Signailsation and internal realignment of junction between Bridgefoot, Swans Nest, Tiddington Road	06/01/2020	30/06/2020	B4086, Tiddington Road	Stratford-Upon-Avon	From junction with Banbury Road, north east approximatley 50 m	Design Services

PC020/SHIPSTONRD/RBTS/01	Widening of Carriageway, changes to roundabouts with Seven Meadows Rd and Clifford Lane	Widening of Carriageway, changes to roundabouts with Seven Meadows Rd and Clifford	01/01/2020	31/12/2020	B4632, Clifford Road	Stratford-Upon-Avon	In proximity of roundabouts	Design Services
PC020/SHIPSTONRD/RBTS/02	Widening of Carriageway, changes to roundabouts with Seven Meadows Rd and Clifford Lane	Widening of Carriageway, changes to roundabouts with Seven Meadows Rd and Clifford	01/01/2020	31/12/2020	A3400, Shipston Road	Stratford-Upon-Avon	In proximity of roundabouts	Design Services
PC020/SHIPSTONRD/RBTS/03	Widening of Carriageway, changes to roundabouts with Seven Meadows Rd and Clifford Lane	Widening of Carriageway, changes to roundabouts with Seven Meadows Rd and Clifford	01/01/2020	31/12/2020	A4390, Seven Meadows Road	Stratford-Upon-Avon	In proximity of roundabouts	Design Services
PC020/SHIPSTONRD/RBTS/04	Widening of Carriageway, changes to roundabouts with Seven Meadows Rd and Clifford Lane	Widening of Carriageway, changes to roundabouts with Seven Meadows Rd and Clifford	01/01/2020	31/12/2020	A4390, Trinity Way	Stratford-Upon-Avon	In proximity of roundabouts	Design Services
PC020/SHIPSTONRD/RBTS/05	Widening of Carriageway, changes to roundabouts with Seven Meadows Rd and Clifford Lane	Widening of Carriageway, changes to roundabouts with Seven Meadows Rd and Clifford	01/01/2020	31/12/2020	Springfield Close	Stratford-Upon-Avon	In proximity of roundabouts	Design Services
PC020/SISKIN-207	Construction of right turn lane across central reservation		13/05/2019	30/08/2019	Siskin Drive	Baginton	Opposite access to development known as Carbon 207 (Stoford Properties)	Design Services
PC020/SLR/EVESHAM/01	The construction of a new roundabout incorporating a new culvert under Evesham Road to create access to the link road	The construction of a new roundabout incorporating a new culvert under Evesham Road to create	02/09/2019	04/09/2020	B439, Bordon Hill	Stratford-Upon-Avon	At junction with Luddington Road	Design Services

PC020/SLR/EVESHAM/02	The construction of a new roundabout incorporating a new culvert under Evesham Road to create access to the link road	The construction of a new roundabout incorporating a new culvert under Evesham Road to create	02/09/2019	04/09/2020	B439,A4390, Evesham Road	Stratford-Upon-Avon	At junction with Luddington Road	Design Services
PC020/SLR/EVESHAM/03	The construction of a new roundabout incorporating a new culvert under Evesham Road to create access to the link road	The construction of a new roundabout incorporating a new culvert under Evesham Road to create	02/09/2019	04/09/2020	Luddington Road	Stratford-Upon-Avon	At junction with Evesham Road	Design Services
PC020/STANKS18/01	Works involve construction of new carriageway lanes, new footway/cycleway, drainage, street lighting, kerbing, traffic signal installation, signing and road markings, plus associated utility diversions.	Stanks Island/Birmingham Road Signalisation Scheme.	05/08/2019	27/03/2020	A4177,A425, Birmingham Road	Budbrooke	Stanks Island and west for 100m	Design Services
PC020/STANKS18/02	Works involve construction of new carriageway lanes, new footway/cycleway, drainage, street lighting, kerbing, traffic signal installation, signing and road markings, plus associated utility diversions.	Stanks Island/Birmingham Road Signalisation Scheme.	05/08/2019	27/03/2020	A425, Birmingham Road	Warwick	Stanks Island and east to St, Michaels Road	Design Services
PC020/STANKS18/03	Works involve construction of new carriageway lanes, new footway/cycleway, drainage, street lighting, kerbing, traffic signal installation, signing and road markings, plus associated utility diversions.	Stanks Island/Birmingham Road Signalisation Scheme.	05/08/2019	27/03/2020	Budbrooke Road	Warwick	From Birmingham Road south for 50m	Design Services
PC020/STANKS18/04	Works involve construction of new carriageway lanes, new footway/cycleway, drainage, street lighting, kerbing, traffic signal installation, signing and road markings, plus associated utility diversions.	Stanks Island/Birmingham Road Signalisation Scheme.	05/08/2019	27/03/2020	Eastley Crescent	Warwick	From Birmingham Road south for 20m	Design Services

PC020/STANKS18/05	Works involve construction of new carriageway lanes, new footway/cycleway, drainage, street lighting, kerbing, traffic signal installation, signing and road markings, plus associated utility diversions.	Stanks Island/Birmingham Road Signalisation Scheme.	05/08/2019	27/03/2020	St Michaels Road	Warwick	From Birmingham Road north for 50m	Design Services
PC020/STANKS18/06	Works involve construction of new carriageway lanes, new footway/cycleway, drainage, street lighting, kerbing, traffic signal installation, signing and road markings, plus associated utility diversions.	Stanks Island/Birmingham Road Signalisation Scheme.	05/08/2019	27/03/2020	A46, Warwick Bypass	Budbrooke	A46 northbound off slip	Design Services
PC020/STANKS18/07	Works involve construction of new carriageway lanes, new footway/cycleway, drainage, street lighting, kerbing, traffic signal installation, signing and road markings, plus associated utility diversions.	Stanks Island/Birmingham Road Signalisation Scheme.	05/08/2019	27/03/2020	A46, Warwick Bypass	Warwick	A46 southbound off slip	Design Services
PC020/STANKS18/08	Works involve construction of new carriageway lanes, new footway/cycleway, drainage, street lighting, kerbing, traffic signal installation, signing and road markings, plus associated utility diversions.	Stanks Island/Birmingham Road Signalisation Scheme.	05/08/2019	27/03/2020	Wedgnock Lane	Warwick	From Birmingham Road north for 100m	Design Services
PC020/STANKS18/09	Works involve construction of new carriageway lanes, new footway/cycleway, drainage, street lighting, kerbing, traffic signal installation, signing and road markings, plus associated utility diversions.	Stanks Island/Birmingham Road Signalisation Scheme.	05/08/2019	27/03/2020	Haywood Road	Warwick	From Birmingham Road north for 100m	Design Services
PC020/STOCKTON/ADAMS/01	S278 New Puffin Crossing and footway link to development site	S278 New Puffin Crossing and footway link to development site	01/01/2020	31/03/2020	Stockton Road	Long Itchington	Stockton Road / Adams Close	Design Services
PC020/STOCKTON/ADAMS/02	S278 New Puffin Crossing and footway link to development site	S278 New Puffin Crossing and footway link to development site	01/01/2020	31/03/2020	Adams Close	Long Itchington	Stockton Road / Adams Close	Design Services

PC020/WHARF/CRICKRD/01	New access/widening for development site on Crick Road and closure of Moors Lane.	New access/widening for development site on Crick Road and closure of Moors	12/08/2019	05/12/2019	A428, Crick Road	Rugby	East of junction with Moors Lane	Design Services
PC020/WHARF/CRICKRD/02	New access/widening for development site on Crick Road and closure of Moors Lane.	New access/widening for development site on Crick Road and closure of Moors	12/08/2019	05/12/2019	Moors Lane	Rugby	North of junction with A428 Crick Road	Design Services
PC020WHARF/HILL/ASH/01	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	A428, Ashlawn Road	Rugby	At junction with Hillmorton Road	Design Services
PC020WHARF/HILL/ASH/01	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	A428, Ashlawn Road	Rugby	At junction with Hillmorton Road	Design Services
PC020WHARF/HILL/ASH/01	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	A428, Ashlawn Road	Rugby	At junction with Hillmorton Road	Design Services
PC020WHARF/HILL/ASH/01	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	A428, Ashlawn Road	Rugby	At junction with Hillmorton Road	Design Services
PC020WHARF/HILL/ASH/01	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	A428, Ashlawn Road	Rugby	At junction with Hillmorton Road	Design Services
PC020WHARF/HILL/ASH/01	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	A428, Ashlawn Road	Rugby	At junction with Hillmorton Road	Design Services

PC020WHARF/HILL/ASH/01	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	A428, Ashlawn Road	Rugby	At junction with Hillmorton Road	Design Services
PC020WHARF/HILL/ASH/02	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	B4429, Ashlawn Road	Rugby	At junction with Hillmorton Road	Design Services
PC020WHARF/HILL/ASH/02	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	B4429, Ashlawn Road	Rugby	At junction with Hillmorton Road	Design Services
PC020WHARF/HILL/ASH/02	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	B4429, Ashlawn Road	Rugby	At junction with Hillmorton Road	Design Services
PC020WHARF/HILL/ASH/02	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	B4429, Ashlawn Road	Rugby	At junction with Hillmorton Road	Design Services
PC020WHARF/HILL/ASH/02	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	B4429, Ashlawn Road	Rugby	At junction with Hillmorton Road	Design Services
PC020WHARF/HILL/ASH/02	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	B4429, Ashlawn Road	Rugby	At junction with Hillmorton Road	Design Services
PC020WHARF/HILL/ASH/02	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	B4429, Ashlawn Road	Rugby	At junction with Hillmorton Road	Design Services

PC020WHARF/HILL/ASH/03	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	A428, Hillmorton Road	Rugby	At junction with Ashlawn Road	Design Services
PC020WHARF/HILL/ASH/03	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	A428, Hillmorton Road	Rugby	At junction with Ashlawn Road	Design Services
PC020WHARF/HILL/ASH/03	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	A428, Hillmorton Road	Rugby	At junction with Ashlawn Road	Design Services
PC020WHARF/HILL/ASH/03	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	A428, Hillmorton Road	Rugby	At junction with Ashlawn Road	Design Services
PC020WHARF/HILL/ASH/03	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	A428, Hillmorton Road	Rugby	At junction with Ashlawn Road	Design Services
PC020WHARF/HILL/ASH/03	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	Junction improvement with right hand turn lanes and controlled pedestrian crossing facilities	06/01/2020	01/05/2020	A428, Hillmorton Road	Rugby	At junction with Ashlawn Road	Design Services